
*Any meeting or event scheduled to be held at the Commissioners’ Offices (218 West Kiowa Avenue, Fort Morgan, 
CO) will be relocated to a site with handicapped access upon request. For special assistance for the Morgan County 
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PREPARED BY:  Karla Powell, Administrative Services Manager 
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AGENDA 
MORGAN COUNTY BOARD OF COUNTY COMMISSIONERS 

Assembly Room, Administration Building 
231 Ensign Street, Fort Morgan, CO 80701 

Tuesday, September 6, 2022 
 
 

To watch and/or listen to the meeting but not participate, you may do so by connecting via Zoom 
Conferencing Access Information: https://us02web.zoom.us/j/86893412982 or to listen via phone, 
please dial: 1-312-626-6799, Meeting ID: 868 9341 2982 
 
To participate in the Citizen’s Comment Period you must connect via Zoom Conferencing Access 
Information: https://us02web.zoom.us/j/86893412982 If you cannot connect via Zoom, you may 
submit written public comment to morgancountybcc@co.morgan.co.us by email by 8 a.m. on 
Tuesday September 6, 2022.  
 
To participate in Public Hearings you may connect via Zoom Conferencing Access Information: 
https://us02web.zoom.us/j/86893412982 to listen via phone, please dial: 1-312-626-6799, Meeting ID: 
868 9341 2982 
 
9:00 A.M. 

A.  WELCOME – CALL TO ORDER 
PLEDGE OF ALLEGIANCE 
ROLL CALL: 
 Commissioner Becker 
 Commissioner Westhoff 
 Commissioner Arndt 
 

B. CITIZEN’S COMMENT PERIOD 
Citizens are invited to speak to the Commissioners on agenda or non-agenda items.  There is a 3 
minute time limit per person, unless otherwise noted by the Chairman.  Please note that no formal 
action will be taken on these items during this time due to the open meeting law provision; 
however, they may be placed on future posted agenda if action is required. 
 

C. CONSENT AGENDA 
All matters under the consent agenda are considered to be routine by the Board of County 
Commissioners and will be enacted with a single vote.  There will be no separate discussion of 
these items.  If discussion is deemed necessary, any Board member may ask that the item be 
removed from the Consent Agenda and considered separately: 
 
1. Ratify the Board of County Commissioners approval of meeting minutes August 16, 2022. 
2. Ratify the Board of County Commissioners approval of Contract 2022 CNT 094  Next Day 

Access, Term of Contract August 23, 2022 through completion 
3. Ratify the Board of County Commissioners approval of Contract 2022 CNT 095, Michelle Covelli., 

Term of Contract August 1, 2022 through completion 

https://us02web.zoom.us/j/86893412982
https://us02web.zoom.us/j/86893412982
mailto:morgancountybcc@co.morgan.co.us
https://us02web.zoom.us/j/86893412982
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4. Ratify the Board of County Commissioners approval on Fairgrounds Fee Waiver Request, A 
Colorado FFA – event date September 21, 2022, signed August 11, 2022 

5. Ratify the Board of County Commissioners approval on Fairgrounds Fee Waiver Request, 
Colorado FFA – event date December 7, signed August 11, 2022 

6. Ratify Chairman Jon Becker’s signature on the Morgan County Veterans Service Monthly Report 
for August 2022 signed September 6, 2022. 

7. Ratify Chairman Jon Becker’s signature on Morgan County Warrant Approval for month of 
August 2022, signed September 6, 2022 

8. Ratify the Board of County Commissioners approval on assignment of debt collections to 
Wakefield and Associates, Client #220774, #220840, #220872, #221115, #220728B, 
#220770, #220596, #220476, #220648A, #220317, #220320, #221031, #212723A, #212973, 
#220478, #220602, #220700, #220874, #220636, 3220687, #220979, #220735, #220582B, 
#220714, #220940A, #220798, #220789A, #220664, #220579, #221009, #220674B, 
#220593, #220261, #221184, #220539A 
 

D. UNFINISHED BUSINESS  
 

E. GENERAL BUSINESS AND ADMINISTRATIVE ITEMS 
1 Consideration of Approval – Bid Tabulation and Award RFP 2022-0811-001 Phase 2 

Geo-Synthetic Lining (Solid Waste Director, Cass Yearous) 
 

      F. COUNTY OFFICIAL AND DEPARTMENT HEAD REPORTS 
1. Commissioners Calendar for week of September 2, 2022, through September 13, 2022 

 
      G  PUBLIC HEARING  

Applicant: Cary Kudron 
Landowner: Kudron Construction, LLC 
 
Legal Description Lots 4, 5, 6, 7, 8, and 9, Railroad Minor Subdivision and a tract of 
land described in Book 1076 at Page 262 of the Morgan County records in the NE¼ of 
Section 31, Township 4 North, Range 57 West of the 6th P.M., Morgan County, 
Colorado. Addressed as 18216 Co Rd T, Fort Morgan, Colorado 80701. 
 
Request: A Replat to increase Lots 4, 5, 6, 7, 8, and 9 of Railroad Minor Subdivision to 
include the tract of land described in Book 1076 at Page 262 which was part of the 
former Union Pacific railroad right of way.  
 
Open for Public Comment 
Close for Public Comment 
Discussion and Decision 

 
H. ADJOURNMENT 



RFP 2022-0811-001
Phase 2 Geosynthetic Lining Bid Summary

Phase 2
Extended Extended Extended

Task No. Bid Item Units Quantity Unit Rate Price Unit Rate Price Unit Rate Price
100 Performance Bond LS LS $10,150.00 $10,150.00 $9,309.64 $9,309.64 $10,029.00 $10,029.00
200 Mobilization/Demobilization/Bond LS LS $8,800.000 $8,800.00 $4,600.00 $4,600.00 $14,346.000 $14,346.00
300 GCL liner/procure/install/test SF 272,938 $0.700 $191,056.60 $0.81 $221,079.78 $0.61680 $168,348.16
400 HDPE liner/procure/install/test SF 272,938 $0.940 $256,561.72 $0.82 $223,809.16 $0.75500 $206,068.19
500 Geocomposite/procure/install/test SF 219,428 $0.80 $175,542.40 $0.78 $171,153.84 $0.83870 $184,034.26

Taxes on materials only-labor (install) not taxed Excluded Excluded
$642,110.72 $629,952.42 $582,825.61
$642,110.72 $598,454.80 $582,825.61

Qualifications/Exceptions

Require written 2-week notice prior to mobilization
No GCL or Geocomposite as-built drawings
Finaliziazation of material costs at time of order-could affect award

Proposed Materials Product Data Sheets Review
HDPE Solmax HDPE 60 mils Black Textured Hydraline HD60BG Textured SKAPS HD-60T2 AVG-meets all specifications except 

GEOCOMPOSITE

GCL Solmax Bentoliner 0.75 lbs/ft3, NS, Peel 35 Bentomat ST Solmax Bentoliner 0.75 lbs/ft3, NS, Peel 35

Terms and Conditions Issues

Other
    Standby Rate? Provided a daily crew rate based on personnel None stated-could be clarified if win bid

  need clarification-could be clarified if win bid

Equipment

Schedule 20 Good weather working days 20 Good weather working days 14 Good weather working days-10 hr/day 6 days/wk

SUMMARY AND RECOMMENDATIONS
Company Pluses Minuses

#3 Geo-Synthetic Systems LLC 14-Day install schedule - fastest proposed
Second Lowest Bid Will not provide as-built drawings for GCL or Geocomposite. AEC can do this during CQA.

Provided detailed proposal, and all terms appear to match the RFP and our expectations.

T&M Rates $2200 for 1-man, up to $6000 for 5-man crew 
with their equiptment.

No explicit stand-by rate. Should clarify if winning bid.
All proposed materials meet specifications
Includes 2 bad-weather days

Loaded Operator and Equipment Rates
Project Superintendant
Insurance Certification
Evidence of Ability to Bond
Proposed Product Data Sheets (PDS)

Yes
Yes
Yes
Yes

Yes
Yes
Yes
Yes
Yes

Signed SCOPE/SCHEDULE/BID FORMS Sheet
ATTACHMENT 1 TO BID FORM-Qualification/Exceptions
Proposed Schedule
Waiver from C.R.S. 8-17-101 regarding crew residing in CO
Equipment list

Skid Steer (1), Extended reach fork lift (1)

Price includes 2 weather days. Additional days between October 15 and 
April 15 charged at standby rate.

Yes
Yes - References attached GSI contract
Yes
Yes
Yes
Yes
Yes

Yes
Yes

Yes

Meets all project specs

Not acceptable. Geotextile is 6oz, but specs call for min 8oz.

Meets all project specs

Equipment list & daily rate sheet provided for several pieces of 
equiptment and vehicle types.

Telehandler Forklift 10k Lbs (1), Track Bobcat (1)

Yes
Yes
Yes
Yes
Yes
Yes

Yes
Yes
Yes
Yes
NO

Install duration to be +/- 20 good weather on-site working da

SKAPS TRANSNET w/TN 250-2-6

TOTAL BID PRICE (incl. bond)

#1 Erosion Control Applications #3 Geo-Synthetic Systems LLC#2 Raven CLI Construction, Inc.

Meets all project specs

Meets all project specs, but the included PDS does not 
include Oven Aging or UV Resistance specs which are 
required by the CQA Plan. This is the same material we used 
last time and those tests were performed by the 
manufacturer and did meet specs.

Meets all project specs

Meets all project specs. Tensil Strength test frequency is 
lower than project specs, but do meet GCL3 specs.

SKAPS TRANSNET w/TN 250-2-8 SKAPS TRANSNET w/TN 250-2-8
Meets all project specs

Meets all project specs, but the included PDS does not include Oven Aging 
or UV Resistance specs which are required by the CQA Plan. However, PDS 
does state that the material meets the requirements of GRI GM13, so it 
will meet our Oven Aging and UV Resistance specs.

TOTAL BID PRICE with Colorade Company 5% Discount

Install duration to be 20 "good weather" work days minimum.
They will not expose, the liner tie-in or prep subgrade - OK
They will not broom clean the existing geosynthetics at tie-in locations  



#2 Raven CLI Construction, Inc. Local Colorado firm located in Parker
Third Lowest Bid

#1 Erosion Control Applications
Highest Bid

#4 Patriot Environmental
Third Lowest Bid

# 5 Mustang ExtremeEnvironmental Services
Lowest Bid

Assuming Morgan County does not wish to request Product Data Sheets from Mustang Environmental (#5) and Patriot Environmental (#4), AEC recommends Morgan County prioritize consideration of Geo-Synthetic 
      

T&M rate for 5-man crew and their equiptment is $6000 per day

No Geocomposite Product Data Sheets - Did not Review

No Qualifications/exceptions

Have numerous office throughout Colorado.  Not sure if project will be run out of a local office-they provide a 
wide range of services

They were the Phase 1 synthetics contractor, and there were several problems getting the correct materials on 
site.

No proposed equiptment List

No Product Data Sheets - Did not Review

20-Day install schedule
Highest Bid
No explicit stand-by rate.
Will not broom clean tie-in zone
Proposed geocomposite does not meet project specs.

All proposed materials meet specifications
20-Day install schedule



RFP 2022-0811-001

Phase 2 Geosynthetic Lining Bid Summary

Phase 2

Extended

Task No. Bid Item Units Quantity Unit Rate Price

100 Performance Bond LS LS $10,150.00 $10,150.00

200 Mobilization/Demobilization/Bond LS LS $8,800.000 $8,800.00

300 GCL liner/procure/install/test SF 272,938 $0.700 $191,056.60

400 HDPE liner/procure/install/test SF 272,938 $0.940 $256,561.72

500 Geocomposite/procure/install/test SF 219,428 $0.80 $175,542.40

Taxes on materials only-labor (install) not taxed Excluded

$642,110.72

$642,110.72

Qualifications/Exceptions

Proposed Materials Product Data Sheets Review
HDPE Solmax HDPE 60 mils Black Textured

GEOCOMPOSITE

GCL Solmax Bentoliner 0.75 lbs/ft3, NS, Peel 35

Terms and Conditions Issues

Other

    Standby Rate? Provided a daily crew rate based on personnel

  need clarification-could be clarified if win bid

Equipment

Schedule 20 Good weather working days

SKAPS TRANSNET w/TN 250-2-6

#1 Erosion Control Applications

TOTAL BID PRICE (incl. bond)

TOTAL BID PRICE with Colorade Company 5% Discount

Install duration to be 20 "good weather" work days minimum.

They will not expose, the liner tie-in or prep subgrade - OK

They will not broom clean the existing geosynthetics at tie-in locations - OK

Meets all project specs

Not acceptable. Geotextile is 6oz, but specs call for min 8oz.

Meets all project specs

Signed SCOPE/SCHEDULE/BID FORMS Sheet Yes

ATTACHMENT 1 TO BID FORM-Qualification/Exceptions Yes

Proposed Schedule Yes

Waiver from C.R.S. 8-17-101 regarding crew residing in CO Yes

Equipment list NO

Loaded Operator and Equipment Rates Yes

Project Superintendant Yes

Insurance Certification Yes

Evidence of Ability to Bond Yes

Proposed Product Data Sheets (PDS) Yes

Equipment list & daily rate sheet provided for several pieces of equiptment and 
vehicle types.



RFP 2022-0811-001

Phase 2 Geosynthetic Lining Bid Summary

Phase 2

Extended

Task No. Bid Item Units Quantity Unit Rate Price

100 Performance Bond LS LS $9,309.64 $9,309.64

200 Mobilization/Demobilization/Bond LS LS $4,600.00 $4,600.00

300 GCL liner/procure/install/test SF 272,938 $0.81 $221,079.78

400 HDPE liner/procure/install/test SF 272,938 $0.82 $223,809.16

500 Geocomposite/procure/install/test SF 219,428 $0.78 $171,153.84

Taxes on materials only-labor (install) not taxed

$629,952.42

$598,454.80

Qualifications/Exceptions

Proposed Materials Product Data Sheets Review
HDPE Hydraline HD60BG Textured

required by the CQA Plan. This is the same material we used last time and those tests were performed by the 

manufacturer and did not meet specs.

GEOCOMPOSITE

GCL Bentomat ST

Terms and Conditions Issues

Other

    Standby Rate?

Equipment

Schedule 20 Good weather working days

Evidence of Ability to Bond

Proposed Product Data Sheets (PDS)

TOTAL BID PRICE (incl. bond)

TOTAL BID PRICE with Colorade Company 5% Discount

Signed SCOPE/SCHEDULE/BID FORMS Sheet

ATTACHMENT 1 TO BID FORM-Qualification/Exceptions

Proposed Schedule

Waiver from C.R.S. 8-17-101 regarding crew residing in CO

Meets all project specs. Tensil Strength test frequency is lower than project specs, but do meet GCL3 specs.

Equipment list

Loaded Operator and Equipment Rates

Project Superintendant

Insurance Certification

#2 Raven CLI Construction, Inc.

Install duration to be +/- 20 good weather on-site working days

Meets all project specs, but the included PDS does not include Oven Aging or UV Resistance specs which are  

SKAPS TRANSNET w/TN 250-2-8

Meets all project specs

Telehandler Forklift 10k Lbs (1), Track Bobcat (1)

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

T&M Rates $2200 for 1-man, up to $6000 for 5-man crew with their equiptment.



RFP 2022-0811-001

Phase 2 Geosynthetic Lining Bid Summary

Phase 2

Extended

Task No. Bid Item Units Quantity Unit Rate Price

100 Performance Bond LS LS $10,029.00 $10,029.00

200 Mobilization/Demobilization/Bond LS LS $14,346.000 $14,346.00

300 GCL liner/procure/install/test SF 272,938 $0.61680 $168,348.16

400 HDPE liner/procure/install/test SF 272,938 $0.75500 $206,068.19

500 Geocomposite/procure/install/test SF 219,428 $0.83870 $184,034.26

Taxes on materials only-labor (install) not taxed Excluded

$582,825.61

$582,825.61

Qualifications/Exceptions

Require written 2-week notice prior to mobilization
No GCL or Geocomposite as-built drawings
Finaliziazation of material costs at time of 
order-could affect award

Proposed Materials Product Data Sheets Review
HDPE SKAPS HD-60T2 AVG-meets all specifications except 

Aging or UV Resistance specs which are required by the CQA Plan. 
However, PDS does state that the material meets the requirements 
of GRI GM13, so it will meet our Oven Aging and UV

GEOCOMPOSITE

GCL Solmax Bentoliner 0.75 lbs/ft3, NS, Peel 35

Terms and Conditions Issues

Other
    Standby Rate? None stated-could be clarified if win bid

Equipment

Schedule 14 Good weather working days-10 hr/day 6 days/wk

Proposed Product Data Sheets (PDS)

TOTAL BID PRICE (incl. bond)

TOTAL BID PRICE with Colorade Company 5% Discount

Signed SCOPE/SCHEDULE/BID FORMS Sheet
ATTACHMENT 1 TO BID FORM-Qualification/Exceptions
Proposed Schedule
Waiver from C.R.S. 8-17-101 regarding crew residing in CO
Equipment list
Loaded Operator and Equipment Rates
Project Superintendant
Insurance Certification
Evidence of Ability to Bond

Yes

#3 Geo-Synthetic Systems LLC

Price includes 2 weather days. Additional days between October 15 and 
April 15 charged at standby rate.

Meets all project specs, but the included PDS does not include Oven 

SKAPS TRANSNET w/TN 250-2-8
Meets all project specs

Meets all project specs

Yes
Yes - References attached GSI contract
Yes
Yes
Yes

Yes
Yes
Yes
Yes

Skid Steer (1), Extended reach fork lift (1)



SUMMARY AND RECOMMENDATIONS
Company Pluses Minuses

#3 Geo-Synthetic Systems LLC 14-Day install schedule - fastest proposed
Second Lowest Bid Will not provide as-built drawings for GCL or Geocomposite. 

Provided detailed proposal, and all terms appear to match the RFP 
and our expectations

#2 Raven CLI Construction, Inc. Local Colorado firm located in Parker
Third Lowest Bid

#1 Erosion Control Applications

Highest Bid

#4 Patriot Environmental
Third Lowest Bid

# 5 Mustang ExtremeEnvironmental 
Services

Lowest Bid

No explicit stand-by rate. Should clarify if winning bid.
All proposed materials meet specifications
Includes 2 bad-weather days AEC can do this during CQA.

Will not broom clean tie-in zone

20-Day install schedule
All proposed materials meet specifications They were the Phase 1 synthetics contractor, and there were 

several problems getting the correct materials on site.
No Qualifications/exceptions
T&M rate for 5-man crew and their equiptment is $6000 per day

Have numerous office throughout Colorado.  Not sure if project will be 
run out of a local office-they provide a wide range of services

20-Day install schedule

Highest Bid
No explicit stand-by rate.

No Geocomposite Product Data Sheets - Did not Review

Assuming Morgan County does not wish to request Product Data Sheets from Mustang Environmental (#5) and Patriot Environmental (#4), AEC recommends Morgan County 
prioritize consideration of Geo-Synthetic Systems (#3) and Raven CLI Construction (#2).

Proposed geocomposite does not meet project specs.
No proposed equiptment List

No Product Data Sheets - Did not Review
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COMMISSIONERS CALENDAR 
September 2, 2022 through September 13, 2022 

 
Unless otherwise noted, all meetings with department heads and other non-BOCC elected officials listed 
above may include an update on the status of the department, a general discussion of projects, any 
matters or concerns that the County needs to address, and activities and operations of the department.  
 

Department meetings may be by conference call or virtual meeting upon request. 
 

CALENDAR SUBJECT TO CHANGE DUE TO AGREEABLE CANCELLATIONS AND/OR WALK IN BUSINESS 
 

Posted 09/02/2022 @ 4:00 P.M. by Karla Powell, Administrative Services Manager 
** All meetings are held in the Commissioner’s Office located at 218 West Kiowa Avenue, Fort Morgan unless otherwise noted 

September 2, 2022  Daily County Business 

September 5, 2022  Morgan County Offices Closed in Observation of Labor Day 

September 6, 2022 9:00 a.m. 
Hearing 

Immediately 
following BoCC 

Meeting 
10:00 a.m. 

Board of County Commissioners Meeting (Assembly Room) 
(Please check https://morgancounty.colorado.gov/ for meeting 
options.) 
Planning & Zoning Hearing – Kudron Replatt 
Department Budget Meetings 
 

September 7, 2022  Department Budget Meetings 

September 8, 2022  Department Budget Meetings 

September 9, 2022 
 

 Department Budget Meetings 

September 12, 2022 10:00 a.m. 
11:00 a.m. 
12:00 p.m. 
1:00 p.m. 
2:00 p.m. 

Regional Opioid Council Meeting (Westhoff) 
Office Meeting 
Human Resources Department Meeting 
Communications Department Meeting 
Department Budget Meeting 
 

September 13,2022 10:00 a.m. 
1:00 p.m. 
2:00 p.m. 

County Attorney Office Hours 
911 Authority Board/Com Board (Becker) 
Department Budget Meeting 
 

https://morgancounty.colorado.gov/
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